

Centers for Disease Control and Prevention (CDC)

SDLC Support for CDC

Program Area Modules



Science Applications
International Corporation
An Employee Owned Company

Today's Topics

- Introductions
 - Science Applications International Corporation (SAIC)
 - Scientific Technologies Corporation (STC)
- Program Area Module (PAM)
- Overall approach to PAMs
- PAM software development life cycle (SDLC)
- PAM status
- Communication challenges
- Points of contact

Science Applications International Corporation

♦ SAIC

- World's largest employee-owned scientific and systems integration firm with \$5.9 billion in annual revenues
- Over 42,000 employees
- #1 HHS Contractor (Government Executive, August 2002)
 - CDC, NIH, NCI, HRSA, SAMSA, FDA, and CMS
- #1 Federal systems integrator (Federal Computer Week, September 2001)
- Numerous Small Business Awards
 - Goldin-Stokes, Nunn-Perry, SBA
- Recognized leader in structured software development
 - (over 43 Software Engineering Institute (SEI) ratings at Level 3, 4, or 5)

Scientific Technologies Corporation

♦ STC

- Strong state and local public health focus
- Premier provider of NEDSS assessments, strategic planning, GIS integration, and statewide immunization registry software
- Nationally recognized for contributions to public health solutions
- Over 12 years of public health consulting practice

Program Area Module (PAM)

- Focuses on disease-specific data (e.g., STD contacts) and processes (e.g., STD contact tracing)
- Allows the sharing of common data (e.g., patient demographics) and processes (e.g., HL7 laboratory data import)
- Supports integration of data with other PAMs via a common PAM architecture that is under specification and development

Benefits include: higher quality data, improved communication among programs, and reduced data entry.

Overall Approach to PAMs

- Listening to
 - Program offices
 - Stakeholders
 - Other vendors
- Building on NEDSS experience
 - State-level readiness assessments/recommendation studies
 - Over 800 state, local, private health personnel interviews
 - Logical data model
- Using structured software development
 - Reduces rework
 - Increases speed of deployment
 - Exploits set of standards-based processes tailored for PAM development
 - Fosters quality product development at Enterprise Development Center (EDC) in Atlanta

PAM Software Development Life Cycle

Inception

Elaboration ->

➤ Construction →

Transition

Initial Specification

- Software Project Plan
- Vision Document
- Initial Project Glossary (repository)
- Initial Use-case Model (repository—10% to 20% complete)

Requirements Development

- Use-case Model (repository—at least 80% complete)
- SRS (use-case model, nonfunctional requirements, and project-specific glossary)
- SW Architecture Document

Design Prototype

- Executable Design ("look-and-feel") Prototype (code)
- Preliminary User Manual
- "Final" Use-case Model (repository)
- Test Plan

Beta Testing

- Full Beta Test
 Implementation (code)
 [preliminary functional
 implementation of
 "final" module for
 focus group
 presentation and for
 testing with respect to
 functional
 completeness, NBS
 compatibility, and
 system performance]
- Updated Use-case Model (repository)
- Updated Test Plan
- Deployment Plan

Production Implementation

- Final Production Implementation (code, database [tables])
- Updated Use-case Model (repository)
- Updated Test Plan
- Updated Deployment Plan
- Updated User Manual
- Revised Vision
 Document [for next generation module]
- Training material [based on Updated User Manual][training sessions will be at user sites and will be oriented toward working with users at their computer terminals]

Time



Documentation



Design ("Look and Feel") Prototype



Full Beta Test Implementation



Full Production Implementation

PAM Status

Lead

- Inception phase—drafting documents and highlevel business flows
 - vision, software project plan, project schedule

TB Surveillance

- Inception phase—delivered drafts and developing risk plan
 - vision, software project plan, project schedule

Food Borne Illness

Inception phase—held initial contact meetings

Newborn Hearing


Inception phase—held initial contact meetings

Communication Challenges

WIZARD OF ID




BY BRANT PARKER & JOHNNY HART



- People refine their understanding of what needs to be done to build a system to satisfy requirements.
- Mutual refinement of understanding continues throughout the SDLC.
- It is easy to miscommunicate.

Managing Communications



- Unknown, but anticipated, change is integral to every systems development project.
- CCB provides a forum for systematically accounting for such changes.
- Project plan needs to incorporate CCB activities to account for responding to these changes.
- CCB benefits include delivered products that do what has been mutually agreed to.

SAIC Points of Contact

SAIC

Enterprise Development Center (EDC)

2951 Flowers Road South

Atlanta, GA 30341

770-936-3633

Jackalie Blue: SAIC EDC Manager

jackalie.l.blue@saic.com

Gary Conrad: CDC Account Manager

gary.l.conrad@saic.com