



# SEER\*DMS

---

## Overview and Current Status



# Overview - Rationale

- NCI's SEER Program - 17 population based registries
- Many registries have DMS systems developed as far back as mid 1980's that are nearing the end of their hardware & software life cycles
- Unified SEER DMS, including all core registry functions, implemented in individual registries would save development/implementation costs and have the numerous other benefits.



# Overview – Project Definition

---

To provide a flexible registry system that takes advantage of common functionality and best practices, while allowing individual differences to be accommodated.



# Overview – Project Definition (Stakeholders)

---

- SEER Registries and all of their staff (primary)
- NCI SEER Program (primary)
- Software Vendors
- Researchers
- Patients
- State Health Departments
- Legislators – State and Federal
- NAACCR – non-SEER registries
- State Registries
- American Cancer Society
- ...



# Overview – Project Definition (Intentions)

---

- To report high-quality cancer incidence, treatment, and survival data
- To use resources (budget and staff) most effectively and efficiently.
- To make sure that all the registries can continue to operate
- To be able to adapt to the inevitable changes in the healthcare system.



# Overview – Project Definition (Values)

---

- Accurate, timely and complete data
- Registry autonomy
- Taking advantage of each others expertise
- A solution that will last - not interested in just a patch
- Not disrupting the normal flow of data through each registry



# Overview – Project Definition (Breadth)

---

Registry operations from the diagnosis of cancer to edited final consolidated records on the master file and then data submission (excludes administrative activities, registry professional affiliations)



# Overview – High Level View of Process

---

- Define the goals of the project (the project definition)
- Collect requirements from subject matter experts (SMEs)
- Use requirements as basis for design
- Design and develop system
- Verify that requirements are met by application and that application works correctly – testing.
- Deploy new system to SEER registries





# Overview – Where We Are Now

---

- ☒ Project Definition
- ☒ Requirements Analysis
- ☒ Architectural Design
- ☒ Detailed Design
- ☒ System Development (V1.0)
- ☒ Testing
- ☐ Deployment to 1<sup>st</sup> Registry
- ☐ Deployment to Other Registries



# SEER\*DMS Requirements Analysis - Modeling



# Requirements Analysis - Methodologies

---

- JDA – Joint Development Approach
  - Group-developed
  - Consensual
  - Facilitated
  - Structured
- Group Tele/Video- Conferences
- Inquiries (surveys)
- Individual phone conversations and emails



# Requirements Analysis - Chronology

---

- Inquiries to registries
- NCI/IMS built "straw man" project definition and high level BPM for initial Kick-off meeting
- Model building - BOM
- Model building - 5 separate BPMs
- Model building - Location Model
- Model building – Socio-political Model
- Clarification and extension of models
- Moving models from "current physical" to "new logical" – creating LBTs
- Additional inquiry to update information
- Checkpoints and confirmation



# Requirements Analysis - Subject Matter Experts

---

- Registry Staff
  - PIs
  - Registry Managers
  - IT Staff
- NCI QC staff



# Requirements Analysis – End Goal

---

To obtain “accurate” models that are at a level of detail to be effectively used by system developers to design a new system.