

# **NEDSS Base System (NBS) Deployment Planning**

**Katherine A. Robinson, MPH**

*PHIN Stakeholders Meeting*

*Session 2D*

*May 13, 2003*

# NBS Deployment Documents

- **Preparing for deployment**
  - **NEDSS ELC Guidance**
  - **NEDSS Security Checklist**
  - **Planning Points**
- **During deployment**
  - **Memorandum of Understanding (MOU)**
  - **Project Plan**

# Preparing for Deployment: NEDSS ELC Guidance

- **Defines core project team responsibilities**
- **Describes NBS hardware configurations and server specifications**

# Preparing for Deployment: NEDSS Security Checklist

- **Facilitates understanding of site security environment and identifies steps necessary for NBS level security**
- **Independent Validation & Verification (IVV) recommended**
  - **Objective assessment of security and risk**
  - **Session 8C**

# Preparing for Deployment: Planning Points

- **Identifies policy considerations and programmatic, organizational, and collaborative issues**
- **Engages epidemiologists, policy makers, and other personnel outside of the core project team**

# During Deployment: MOU

- **Defines scope of initial NBS implementation**
- **Serves as a “protocol” for deployment**
- **Outlines roll-out plan and project management and responsibilities**


# Current NBS Deployment Activity

Site	Scope	Startup Phase	Site Analysis Phase	Customization Phase	Production Phase
LA	ELR	Complete	In progress	In progress	In progress
NE	PAMs only	Complete	Complete	Complete	Complete
SC	Core and PAMs	Complete	Complete	Complete	In progress
TN	Core and PAMs	Complete	Complete	Complete	In progress
OR	Platform Port	Complete	Complete	N/A	N/A

## Legend



Complete



In progress

# During Deployment: MOU

- **Five phase deployment**
  - **Start-Up**
  - **Site Analysis**
  - **Customization**
  - **Transition to Operations**
  - **Support**

# During Deployment: Project Plan

- **Details the deployment plan by task**
  - **Start and completion dates**
  - **Responsible team members**
  - **Estimated number of work hours**
- **Updated weekly by team project managers (site and CDC/CSC)**

## **In Summary**

- **Several steps can be taken while “waiting” for the NBS deployment team**
- **Flexibility in scope**
- **Feedback on planning documents**