DAX 2010 Lite Results Sharing Webinar

Michele Renshaw
Information Technology Specialist

Division of Informatics Solutions and Operations
Public Health Informatics and Technology Program Office
Office of Surveillance, Epidemiology, and Laboratory Services
Centers for Disease Control and Prevention

January 19, 2011



Agenda



- Background
- Results
- Feedback
- Lessons Learned
- Next Steps
- Open Questions & Comments

DAX 2010 Details



Number of Clinics and Frequency

 A minimum of <u>2 clinics</u> per week for <u>2 consecutive weeks</u> making a total of 4 clinics

Timeframe

- Began <u>Monday</u>, <u>October 25</u> and reported final counts on <u>Tuesday</u>, <u>November 09</u>, <u>2010</u>
- First reporting date was <u>Tuesday</u>, <u>November 02</u>, <u>2010</u>

Reporting

 Each Project Area was responsible for submitting aggregate doses administered counts for the reporting period based on the MMWR week (Sunday through Saturday). The deadline for each reporting period was Tuesday at 11:59 pm local time for the reporting jurisdiction

Aggregate Reporting Options via CRA

CDC's CRA system provides multiple ways for states and partners to report vaccine doses administered

DAX 2010 Lite



State enter data into state's Immunization Information System or other equivalent application and is extracted in one of these formats:

Option 1
Data exchange



File is securely transferred to CDC via either CRA application or PHIN MS and loaded into CRA for reporting

12 Option 1 Users



Aggregate data entered directly into CRA via the web-based aggregate reporting interface

Option 2
Direct web entry



Data is available in CRA for reporting



CRA


CRA

6 Option 2 Users



Individual level data is entered directly into CRA via the web based flexible Treatment interface

Option 3
Individual level
data entry




Individual level data are automatically aggregated by CRA and are available for reporting



DAX 2010 Data Summary Results



- □ Reporting period 10/24 11/9
- □ Total doses administered for the period 10/24 11/9: 294,386
- Total participating Project Areas: 19








<u>Timeliness</u>: Sending weekly aggregate data by 11:59 PM on Tuesday following the reporting week.


DAX 2010 Lite Timeliness Metric



Reporting Responsiveness

Responsiveness: Number of weeks a Project Area reported aggregate data to CRA during the DAX 2010 Lite exercise.

DAX 2010 Lite Responsiveness Metric



Aggregation Method Among Web Entry Aggregate Users (Option 1)

Reporting Method	Count	Percentage
PIPE/CRA	6/12	50%
XML/CRA	4/12	33%
XML/PHINMS	2/12	17%


Feedback Questionnaire Outcomes



- Project Areas were asked to complete an anonymous, on-line feedback questionnaire
- 94.7% (18/19) Project Areas completed the poll, with a total of 20 responses*
- Nine questions highlighting
 - Ease of using CRA to report data
 - Effectiveness of communication from CDC
 - Benefits of annual exercises
 - Issues/barriers encountered
 - Feedback to improve future exercises

Q1: How easy was CRA to use to report data to CDC?






Q2: Please rate your experience with the level of support provided by CDC

	Option 1 Users Ranked Very Adequate or Adequate	Option 2 & 3 Users Ranked Very Adequate or Adequate
Communication	10/12	7/8
CDC Points of Contact	12/12	7/8
Webinars & Trainings	12/12	4/8
CRA Webpage	10/12	4/8
Technical Assistance & Support	10/12	5/8
PHIN Helpdesk	12/12	8/8


Q3: How beneficial did you find this voluntary exercise in maintaining preparedness efforts for tracking and reporting doses administered?

Benefit of DAX 2010 Lite in maintaining preparedness efforts for tracking and reporting doses administered




Q4: How beneficial do you consider participation in annual CRA exercises to maintain a level of engagement with CRA and preparedness efforts?

Benefit of participation in annual CRA exercises to maintain a level of engagement with the system and preparation efforts




Q5: What technical issues, if any, did you encounter in reporting data to CDC?






Q5: What technical issues, if any, did you encounter in reporting data to CDC?







Successes and Challenges Successes Challenges

- Nearly 100% weekly reporting from all Project Areas
- Project Area timeliness and responsiveness of reporting
- Project Area participation
 - Webinars
 - CRA application refresher trainings
 - Access to CRA webpage resources

- Operational logistics at the Project Area level
- Digital Certificate issues
- Programmatic/ Technical
 - PHINMS transmission issues at Project Area level
 - Uploading information
 - Data file formatting issues
 - User role set up

Lessons Learned

- DAX 2010 Lite provided an opportunity for Project Areas to identify issues and improve upon new or unfamiliar processes
- DAX 2010 Lite allowed Project Areas to test new systems, security changes and helped address concerns derived from staff vacancies or turnover
- DAX 2010 Lite helped identify gaps in the data collection processes in several Project Areas
- Several Project Areas felt the two week reporting timeframe was not long enough to fully engage in the exercise
- Multiple Project Areas found system navigation menus for Option 2 confusing; renaming is being considered
- Maintaining clear communication and guidance during the preexercise period helped enable smooth execution on day one of the exercise
- Implement procedures to ensure feedback questionnaire respondents are able to submit only one response to maintain questionnaire integrity and true representation of results

Plans for 2011



- Continue to seek supplemental funding opportunities to assist Project Areas
- Explore opportunities where CRA can be used to track and monitor other preparedness events
 - Wyoming anthrax exercise
 - CDC radiological exercise
- Additional doses administered activities will not be pursued at this time

Contact Information



- Barbara Nichols, OSELS/PHITPO/DISO CTS Project Lead, bnichols@cdc.gov
- Michele Renshaw, OSELS/PHITPO/DISO CTS Technical Lead, mdrenshaw@cdc.gov
- Howard Hill, McKing Consulting Contractor, NCIRD/ISD Program Lead, hhill1@cdc.gov
- Guy Faler, Northrop Grumman Contractor, CTS
 Development Project Manager, <u>gfaler@cdc.gov</u>
- Sarah Waite, SRA International Contractor, CTS Partner
 Outreach Liaison, swaite@cdc.gov



Questions?

swaite@cdc.gov

For more information please contact Centers for Disease Control and Prevention

1600 Clifton Road NE, Atlanta, GA 30333

Telephone, 1-800-CDC-INFO (232-4636)/TTY: 1-888-232-6348

E-mail: cdcinfo@cdc.gov Web: www.cdc.gov

The findings and conclusions in this report are those of the authors and do not necessarily represent the official position of the Centers for Disease Control and Prevention.

