

NNDSS Modernization Initiative Technical Assistance Coordination Team Update

December 5, 2014

Colleagues,

Please find below the National Notifiable Diseases Surveillance System (NNDSS) Modernization Initiative (NMI) Technical Assistance (TA) Coordination Team Update for December 19, 2014. These e-mail updates are a collaboration among the Centers for Disease Control and Prevention (CDC), Council of State and Territorial Epidemiologists (CSTE), and the Association of Public Health Laboratories (APHL) and will be sent biweekly in an effort to keep reporting jurisdictions and other partners and stakeholders updated on the progress of NMI.

Please note that the next issue of the NMI Biweekly Update will be on Friday, January 16, 2015. For more information on NMI, please see the NMI FAQs at <http://www.cdc.gov/nmi/faq.html>. If you have questions not answered in the FAQs, please send them to edx@cdc.gov.

Message Mapping Guide Development Updates

- **Message Mapping Guide (MMG) Status Updates:**

- The CDC MMG Development Team shared the unknown/missing values in case notification messages document, updated with new implementation guidelines for HL7 mapping of indicator values as “virtual” indicators instead of “literal” indicators, with CDC program subject matter experts (SMEs) on 11/19/2014. All SMEs present approved of the changes in the policy. The proposed next steps include the following:
 - CDC will clear the policy and then e-mail it to jurisdictions and post it on the [Draft MMG Web site](#) for a 2-week external review.
 - Within 3 weeks of the end of the review period, the MMG Development Team will reconcile the feedback, incorporate the indicators into the MMGs, and post the revised MMGs on the Draft MMG Web site.
- **Mumps and Pertussis MMGs ([Stage I—Draft Phase](#)):**
 - The MMG Development Team is revising the Mumps and Pertussis MMGs according to the request from the CDC National Center for Immunization and Respiratory Diseases for indicators for unknown values for selected date/numeric data elements in the MMGs.
 - The MMG Development Team will post the revised MMGs for a second external review period of 6 weeks after close of the review period for the unknown/missing values in case notification messages document.
 - During the external review period, the CDC Message Validation, Processing, and Provisioning System (MVPS) Team will develop draft internal data provisioning requirements.

- **Congenital Syphilis and STD MMGs** ([Stage II—Reconciled Draft Phase](#))
 - The MMG Development Team is incorporating the CDC STD Program’s requests to add indicator values for selected date/numeric data elements and one expanded value set for a coded data element through additional implementation notes to describe the HL7 mapping guidelines for identifying unknown or missing values.
 - The MMG Development Team submitted reconciled versions of the STD test scenario and STD test messages for the current pilot with Michigan.
 - These versions of the artifacts do not include additional program requirements, such as unknown indicators/values and implementation notes.
 - The MMG Development Team has revised the Congenital Syphilis MMG to identify the infant as the focus of the case investigation rather than the mother and to address the addition of indicator elements.
 - The MMG Development Team will revise and post the STD and Congenital Syphilis MMGs as soon as possible as [Stage III—Pilot Test-ready Draft Phase](#) versions of the MMGs, along with their artifacts. As the MMGs are updated, the MMG Development Team will provide them to the MVPS Team for implementation purposes.
- **Generic v2 and Hepatitis MMGs** ([Stage III—Pilot Test-ready Draft Phase](#))
 - CDC program requests for indicator values will affect the Generic v2 MMG but NOT the Hepatitis MMG.
 - The MMG Development Team has revised the Generic v2 test scenarios due to minor inconsistencies and will create new test messages from the revised test scenarios.
 - The MMG Development Team also is revising the Hepatitis test scenarios and test messages.
 - The MMG Development Team will post updated versions of the Generic v2 and Hepatitis artifacts to the Draft MMG Web site as soon as possible.
- No guides are in [Stage IV—Final MMG Phase](#) at this time.

Message Validation, Processing, and Provisioning System Updates

- The MVPS Team continues to work with CSTE and APHL to facilitate beta testing with Michigan, which is currently in progress.
- The MVPS Team is developing an onboarding process for MVPS. Once a process has been finalized, it will be communicated to the jurisdictions.
- The MVPS Team has developed and provided data provisioning requirements to AgileX for Generic v2, Hepatitis, STD, and Congenital Syphilis. Data provisioning documents are developed by disease condition. Following is the status of specific requirements provided to AgileX:
 - Generic v2: The MVPS Team received the software build for Generic v2 from AgileX.
 - Hepatitis: The MVPS Team received the software build for Hepatitis from AgileX.
 - STD:
 - The MVPS Team received the software build for STD from AgileX.
 - The NMI Technical Assistance (TA) Coordination Team will work with Michigan to develop to the STD MMG when the guide reaches [Stage III—Pilot Test-ready Draft Phase](#). As a result, testing of STD is targeted for December 2014.

- Congenital Syphilis:
 - The MVPS Team is defining a new date for the software build to be provided by AgileX due to changes in the Congenital Syphilis MMG that have not yet been finalized.
- Mumps and Pertussis:
 - The MVPS Team will not define dates for MVPS activities related to Mumps and Pertussis until those MMGs are finalized and posted for external partner review.
 - The MMGs for Mumps and Pertussis have been redeveloped and will go through external partner review for a second time.
 - The MVPS Team will then develop technical requirements and support software development.
- For more information about the MVPS, please see the NMI FAQs at <http://www.cdc.gov/nmi/faq.html>.

Technical Assistance Updates

- Michigan Pilot Updates:
 - NMI Technical Assistance Coordination Team representatives from APHL and the CDC MVPS Team continue to work virtually with Michigan.
 - Michigan completed independent validation testing with Hepatitis test messages.
 - The team expects end-to-end testing with Michigan for Hepatitis to begin in early December 2014.
- NMI TA Coordination Team representatives from APHL continue to hold initial calls with pilot sites, prioritizing states that will be working on Hepatitis messaging. The team expects to begin implementation work with Hepatitis in pilot states within the next few weeks.
- The NMI TA Coordination Team has received the latest MMG and artifacts for STD and plans to begin building and testing STD messaging with Michigan in late December 2014. Technical assistance to other pilot states slated to implement messaging for STDs is expected to begin in early 2015.
- Jurisdictions selected for pilot testing of the test-ready versions of MMGs should wait until they are contacted by the NMI TA Coordination Team before using the test-ready MMGs and submitting test messages to CDC. All other jurisdictions should not plan to submit data to CDC until the final MMGs have been posted to the Public Health Information Network (PHIN) Web site.
- For more information about technical assistance:
 - Please see the NMI FAQs at <http://www.cdc.gov/nmi/faq.html>.
 - For pilot jurisdictions: If you have questions specific to NMI TA, please contact Laura Carlton, contractor to APHL, at lcarlton@TSJG.com.
 - For non-pilot jurisdictions: If you have questions or would like to request TA for MMG implementation through the Epidemiology and Laboratory Capacity for Infectious Diseases (ELC) Cooperative Agreement, please email edx@cdc.gov.

For more information on NMI, please see the NMI FAQs at <http://www.cdc.gov/nmi/faq.html>. If you have questions not answered in the FAQs, please send them to edx@cdc.gov.