

Summary and Conclusions

Mr. Les Boord, NIOSH

Mr. Richard Metzler, NIOSH

Mr. Wayne Davis, SBCCOM



Draft for Discussion



Milestones for the CBRN APR Standards Development

1. Gas Mask First Step:

- | | |
|--|-------------------------|
| 1. Concept Definition APR (Gas Mask) | April 15, 2002 |
| 2. APR Testing / Public Meeting | June 30, 2002 |
| 3. APR Detailed Standard Draft | August 15, 2002 |
| 4. Peer Review APR Standard | September 15, 2002 |
| 5. APR Standard Release | October 15, 2002 |
| 6. Implement Certification APR Program | December 31, 2002 |



Draft for Discussion



Milestones For The CBRN Standards Development

3. PAPER'S

- | | |
|------------------------------------|----------------------|
| 1. Public Meeting | January 31, 2003 |
| 2. Peer Reviews | March 31, 2003 |
| 3. Standard Release | June 30, 2003 |
| 4. Implementation of Certification | October 30, 2003 |



Draft for Discussion

