

# Summary and Conclusions

Mr. Les Boord, NIOSH

Mr. Richard Metzler, NIOSH

Mr. Wayne Davis, SBCCCOM



# Milestones for the CBRN APR Standards Development

## 1. Gas Mask First Step:

- |                                        |                         |
|----------------------------------------|-------------------------|
| 1. Concept Definition APR (Gas Mask)   | April 15, 2002          |
| 2. APR Testing / Public Meeting        | June 30, 2002           |
| 3. APR Detailed Standard Draft         | August 15, 2002         |
| 4. Peer Review APR Standard            | September 15, 2002      |
| <b>5. APR Standard Release</b>         | <b>October 15, 2002</b> |
| 6. Implement Certification APR Program | December 31, 2002       |



# Milestones for the CBRN APR Standards Development

## 2. Escape Sets (APR):

1. Public Meeting                      October 30, 2002

2. Peer Reviews                        January 31, 2003

**3. Standard Release                      March 31, 2003**

4. Implementation of Certification    July 31, 2002



# Milestones For The CBRN Standards Development

## 3. PAPR's

1. Public Meeting January 31, 2003

2. Peer Reviews March 31, 2003

**3. Standard Release June 30, 2003**

4. Implementation of Certification October 30, 2003

