

Gantt Chart - Priority Area - Georgia Department of Education

Activities	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	March	April	May	June
Revise current curriculum for M.S. & H.S.)													
Develop educational modules for E.S.													
Informational packet sent to all parents													
Develop marketing materials for Lock It Up													
Develop marketing materials for Safe Homes													
Parental education courses (1/month)													
Parental support groups (1/month)													
Educational packet sent to all alcohol distributors													
Sting operations													
"Lock It Up" marketing materials distributed													
"Safe Home" program marketing materials distributed													
Leisure-time alternatives offered													
Planning 1st 3 weeks of month, activity held last week													
Peer education theatre troupe advertised													
Youth recruited/sign up for theatre troupe													
Troupe Meetings (skit development begins)													
Theatre troupe performances begin													
Evaluation and follow-up													
Staff Needs													
Hire project coordinator													
(Certified health education specialist, Master's degree and experience)													
Graphic designer/marketing consultant hired													
*Temporary employee													
Hire administrative assistant (PT)													