EPHTB/ORISE Communication Activities

March 2004

Dick Tardif, Ph.D.



tardifd@orau.gov

Areas of Activity

1. Communication Plan

2. Materials Development

■ 3. Monitoring

■4. Library

1. Communication Plan

■ Task: A plan for EPHTP communication

Status: Work plan completed

■ Future: Complete, implement plan

2. Material Development

- Task: EPHTB communication materials
- Status
 - Stakeholder issues/concerns identified
 - Some messages drafted, in review
 - Others questions in revision, being answered

Future

- Messages to materials
- New issues through monitoring
- Messages and materials to library

3. Monitoring

■ Task: Track what is being said, produced

Status:

- Stakeholders identified
- Initial www sampling plan developed

Future:

- Revise/review/revise sampling plan
- Materials to library
- Issues to materials development

4. Library

■ Task: An on-line resource of materials

Status: Prototype in review

- Future:
 - Finalize and post to www
 - Add materials produced
 - Add materials found through monitoring

EPHTB/ORISE Recap

- Elements
 - Communication Plan
 - Materials development
 - Monitoring
 - Library
- A system to
 - identify issues
 - address them
 - make information, materials available