

**Figure 3. Summary Timeline of Comprehensive Cancer Control (CCC) Planning**

	1 - 3 Months	4 - 6 Months	7 - 9 Months	10 - 12 Months	13 - 15 Months	16 - 18 Months	19 - 21 Months	22 - 24 Months
<b>Enhance Infrastructure</b>	Assess infrastructure needs and capacity. Gain buy-in from leadership of coordinating agency. Identify/hire dedicated coordinator/staff. Create core planning team.	Involve other cancer-related coordinating agency staff. Develop work plan to guide the planning process.	Coordinate and monitor the CCC planning process.					
<b>Mobilize Support</b>	Assess current level of support. Secure funds and in-kind resources for planning.		Build support among the public and private sectors.			Publicize efforts of the partnership.	Develop approaches for funding plan strategies. Reassess partnership representation & coverage for implementation.	
<b>Utilize Data/Research</b>	Build linkages to registry and other data agencies and sources.	Identify available data/research.		Review data and research as the basis for plan objectives and strategies. Assess data gaps.	Collect new data if feasible and/or incorporate data collection/research into Plan.	Identify or collect baseline data against which to measure outcomes.		

**Build  
Partnerships**

Identify potential partners.

Contact and invite potential partners. Assess partner interest and capacity. Prepare for first partnership meeting.

Agree on goals, vision and decision-making process with partners. Establish partnership leadership. Create work groups. Assess partner satisfaction.

Develop ways for new members to join and non-members to provide input.

1 - 3 Months

4 - 6 Months

7 - 9 Months

10 - 12 Months

13 - 15 Months

16 - 18 Months

19 - 21 Months

22 - 24 Months

**Asses/Address  
Cancer Burden**

Organize partnership around areas of interest.

Determine critical areas of burden and high-risk populations. Assess gaps in strategies already in place.

Create measurable goals and objectives for Plan.

Identify possible intervention strategies. Prioritize objectives and strategies.

Identify implementing organizations for Plan strategies.

**Conduct  
Evaluation**

Identify resources and staff for evaluation. Define planning evaluation questions. Document the planning process.

Identify emerging challenges, solutions and outcomes of the planning process.

Provide TA/training on evaluation to partners.

Create evaluation plan for implementation.